

1 BILL NO. S-83-05-28

2 SPECIAL ORDINANCE NO. S-110-83

3 AN ORDINANCE approving Change Order
4 No. 1 and FINAL, Res. 326-80, Project
5 No. C-180599-07, Rehabilitation of
6 Sewers SSES Subsystem AS, with Bercot,
7 Inc., in connection with the Board of
8 Public Works.

9 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 1 and FINAL, Res.
12 326-80, Project No. C-180599-07, Rehabilitation of Sewers SSES
13 Subsystem AS, with Bercot, Inc., in connection with the Board of
14 Public Works, for:


15 close out change order to adjust the esti-
16 mated quantities in the contract unit price
17 to agree with actual quantities installed
18 under this project;

19 involving a net decrease of Fifty-Three Thousand Three Hundred
20 Fifty and 72/100 Dollars (\$53,350.72), all as more particularly
21 set forth in the specifications, and which is on file with the
22 Office of the Board of Public Works, and is by reference incor-
23 porated herein, made a part hereof and is hereby in all things
24 ratified, confirmed and approved.

25 SECTION 2. That this Ordinance shall be in full force
26 and effect from and after its passage and any and all necessary
27 approval by the Mayor.

28 
29 Councilmember

30 APPROVED AS TO FORM
31 AND LEGALITY

32 
Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Scruggs, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 5-24-83

Sandra E. Kennedy
CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Dir Juntas, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 6-14-83

Sandra E. Kennedy
- CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. S-110-83 on the 14th day of June, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy
CITY CLERK

Ray A. E. E. E. E.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 15th day of June, 1983, at the hour of 11:30 o'clock A.M., E.S.T.

Sandra E. Kennedy
CITY CLERK

Approved and signed by me this 16th day of June, 1983, at the hour of 2 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

CHANGE ORDER

73-32-5
5/11/83

Change Order No. 1 and FINAL
Project No. C-180599-07
Name of Project: Rehabilitation of Sewers SSES SUBSYSTEM AS

Resolution No. 326-1980
Board Order No. 16-1980
Date: 4/30/83

To: BERCOT, INC.

(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
		SEE ATTACHED			
Total Decrease				53,484.34	
Total Increase					133.62
Net (Decrease) (53,484.34)				53,350.72	
Contract Price					

The sum of \$ 53,350.72 is hereby (~~deducted~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price

Current Contract Price Adjusted by Previous Change Order

New Contract Price including this Change Order

\$ 294,980.00

\$ 294,980.00

\$ 241,629.28

18%

The time provided for completion in the contract for this project is (unchanged) (~~unchanged~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Calvin E. Enberg Chief Engineer

Date 4/30/83

Accepted by: Burt J. Brennan Contractor

Date 4/30/83

Approved by: Philip R. Bolter City Engineer

Date 5/10/83

Approved by: [Signature] Owner

Date 5-11-83

Attested by: Sandra E. Kennedy Clerk

Date 5-11-83

ATTACHMENT TO CHANGE ORDER
 Spy Run Study Area C-180599-07 - B.O. 16-80
 Resolution 326-80 "Rehabilitation"
 Bercot, Inc., Contractor

Item No.	Quantity	Description of Change		Change in Contract Price	
		Description	Unit Price	Decrease	Increase
1	66 LF	10" Diameter Sewer Pipe Cleaning	3.93	259.38	
2	91 LF	12" Diameter Sewer Pipe Cleaning	3.93	357.63	
3	17 LF	15" Diameter Sewer Pipe Cleaning	3.93		66.81
4	42 LF	18" Diameter Sewer Pipe Cleaning	3.93	165.06	
5	66 LF	10" Diameter Pipe Sewer Sealing	3.93	259.38	
6	91 LF	12" Diameter Sewer Pipe Sealing	3.93	357.63	
7	17 LF	15" Diameter Sewer Pipe Sealing	3.93		66.81
8	42 LF	18" Diameter Sewer Pipe Sealing	3.93	165.06	
10	9.1 VF	Manhole Sealing	42.00	382.20	
11	4 EA	Point Repair	3862.00	15,448.00	
12	35 LF	8" Diameter Pipe Replacement	122.00	4,270.00	
13	50 LF	10" Diameter Pipe Replacement	140.00	7,000.00	
14	170 LF	12" Diameter Pipe Replacement	146.00	24,820.00	
Total Decrease				53,484.34	
Total Increase					133.62
Contract Price				53,350.72	
Net (Decrease) (Increase)					

Change Order No. 1 and FINAL

Resolution No. 326-80

Board Order No. 15-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: _____

See Attached

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NA

Ther A. Peller

JUSTIFICATION FOR CHANGE ORDER #1 and FINAL
SPY RUN STUDY AREA C-180599-07 - B.O. 16-80
Resolution 326-1980 - Rehabilitation - Subsystem AS

BERCOT, INC., Contractor

Items #1, 2, 3, 4, 5, 6, 7, 8 and 10

The above items reflect actual field measured quantities and the majority are decreases from each respective original quantity. The reason for the differences in quantities is due to the difference in measurement of the pipe length of the sewer segment which was cleaned and sealed. The original bid quantities were based upon SSES data. The measurements for payment of these items according to the specifications is from center of manhole to center of manhole.

Item #11

The above item reflects actual field measured quantities and is a decrease from the original bid quantity. The major reason for the decrease is that during this project, it was determined that some of point repairs could be completed internally instead of externally.

Items #12, 13 and 14

The above items reflect actual field measured quantities and are decreases from each respective original bid quantity.

SUPPLEMENT

NON-GRANT ELIGIBLE ITEMS

[illegible]

BILL NO. S-83-05-28

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 and FINAL, Res. 326-80, Project
No. C-180599-07, Rehabilitation of Sewers SSES Subsystem AS, with Bercot, Inc.,
in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

VICTURE L. SCRUGGS, CHAIRMAN

SAMUEL J. TALARICO, VICE CHAIRMAN

DONALD J. SCHMIDT

MARK E. GIAQUINTA

PAUL M. BURNS

Victure Scruggs

Samuel J. Talarico

D. Schmidt

Mark E. Giaquinta

Paul M. Burns

Concurred in 6-14-83

Sandra E. Kennedy

Admn. Appr.

TITLE OF ORDINANCE Change Order No. 1 and FINAL, Res. 326-80, Project No. C-180599-07,

DEPARTMENT REQUESTING ORDINANCE Rehabilitation of Sewers Subsystem AS
Board of Public Works

83-05-28

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated
quantities in the contract unit price to agree with actual quantities installed under
this project. Contractor is Bercot, Inc.

EFFECT OF PASSAGE Completion of Project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease \$53,350.72

ASSIGNED TO COMMITTEE